

## **CITY OF OVERLAND PARK**

Intra-City Communication

### **DEPARTMENT OF PUBLIC WORKS**

February 16, 2010

To: Mayor Carl Gerlach  
Council President Fred Spears  
Members of the City Council

From: Doug Brown  
Director of Public Works

**Re:** Supplemental Agreement No. 2 – Kaw Valley Engineering, Inc. for additional testing services for College Boulevard, U.S. 69 to Pflumm for an additional amount of \$15,000.

**Policy Issue:** City policy requires Governing Body approval of monetary change orders to existing contracts when the aggregate amount of the change orders exceeds 10% of the base contract amount.

**Recommendation:** Staff recommends approving Supplemental Agreement No. 2.

**Background:** During construction, it was determined that the asphalt was in such poor condition that the full depth needed to be replaced rather than just the top six inches as originally scoped. This change increased the amount of asphalt to be tested on the project.

**Budget Impact:** Adequate funds are available in the project budget (TH-0852) to cover the additional expense.

**Attachment:** Supplemental Agreement No. 2.

cc: Dan Miller, City Engineer