

CITY OF OVERLAND PARK

Intra-City Communication

DEPARTMENT OF PUBLIC WORKS

March 25, 2010

To: Mayor Carl Gerlach
Council President Fred Spears
Members of the City Council

From: Doug Brown
Director of Public Works

Re: Culvert Replacement, 191ST Street East of Pflumm
Contract Action Item: Change Order No. 3 - Guardrail & Time Extension

Policy Issue: City policy requires Governing Body approval of monetary change orders to existing contracts when the aggregate amount of the change orders exceeds 10% of the base contract amount.

Staff Recommendation: Approval of Change Order No. 3 for the amount of \$44,534.50 bringing the total contract to \$294,310.00.

Background: This change order consists of adding guardrail to the reinforced concrete box culvert that was designed by Johnson County and constructed by Overland Park. This guardrail will be necessary to maintain safety standards with future development. This work also requires a contract phasing adjustment based on additional work and material fabrication. The requested final completion date is June 1, 2010.

Budget Impact: Adequate funds are available in the project budget (BR-1142) to cover the additional expense.

Attachments: Change Order No. 3

cc: Dan Miller, CE