

**Project: 2009 Collector Streetlighting  
SL-0598**

**Contractor: Teague Electric  
12425 West 92nd Street  
Lenexa, KS 66215**

Contract Dated: September 14, 2009

In Accordance with the terms of the Contract referenced above, the CITY hereby authorizes the Contractor to make the following change to the Contract for the total amount of **\$26,080.00**. In all other respects, the terms and conditions of the **September 14, 2009** Agreement shall remain in full force and effect, except as specifically modified by this Change Order.

Item	Description	Unit	Unit Price	Estimated Additional Quantity	Additional Payment
1	Area A - 143rd & Floyd work Transfer private street light circuit to City owned circuit and install one new residential street light.	Lump Sum	14,400.00	1.00	\$14,400.00
2	Area B - 139th Terrace & Golden Bear Remove an unnecessary street light controller, connect circuit to nearby controller, and install one new overhead street light.	Lump Sum	9,430.00	1.00	\$9,430.00
3	Area C - 6606 132nd Terrace Relocate an existing residential street light.	Lump Sum	2,250.00	1.00	\$2,250.00
4	Completion date for additional work covered under this change order is June 15, 2010.				

Total Added: \$26,080.00

Original Contract Amount: \$144,186.20

Additions to Date:  
Change Order #1 \$26,080.00  
Change Order #2

Revised Contract Sum: \$170,266.20

APPROVED:

CITY OF OVERLAND PARK, KANSAS

\_\_\_\_\_  
Carl Gerlach  
Mayor

\_\_\_\_\_  
Date

ACCEPTED:

Teague Electric

\_\_\_\_\_  
3/24/10  
Date



February 24, 2010

City of Overland Park  
Attn: Andrew Morrow  
12721 Metcalf Ave.  
Overland Park, KS 66212

Re: Change Order 2009 Street Collector Project

This is confirming our bid for the electrical work for the above referenced project. We propose to furnish all labor, tools, materials, equipment and incidentals necessary for completion of the aforementioned project per plans and specifications dated 2/08/10 for a total sum of \$ 26,080.00.

We have included the following:

- |   |             |
|---|-------------|
| 1. <b>Area A</b> (143 <sup>rd</sup> and Floyd)  | \$14,400.00 |
| Transfer a private street light circuit to a city-owned circuit and install one new residential street light.                         |             |
| 2. <b>Area B</b> (139 <sup>th</sup> Ter & Golden Bear)  | \$9,430.00  |
| Remove an unnecessary street light controller, connect the circuit to a nearby Controller, and install one new overhead street light. |             |
| 3. <b>Area C</b> (6606 132 <sup>nd</sup> Ter)   | \$2,250.00  |
| Relocate an existing residential street light.  |             |

*TOTAL = \$ 26,080.00*

We have excluded the following:

1. Material, equipment and labor for work not shown on plans.
2. Material, equipment and labor rock excavation.

Respectfully,

Ryan Bealmear  
Project Estimator

12425 W. 92<sup>nd</sup> Street  
Lenexa, KS 66215  
Phone: 913-529-4600 Fax: 913-529-4611