

Change Order No. 3

3/24/2010

Project: BR-1142, 191st Street Box Culvert Replacement

Contractor: Meyers Construction, Inc.
P.O. Box 69
Stilwell, Kansas 66085

Contract Dated: August 17, 2009

In Accordance with the terms of the Contract referenced above, the CITY hereby authorizes the Contractor to make the following change to the Contract for the total amount of **\$44,534.50**. In all other respects, the terms and conditions of the **August 17, 2009** Agreement shall remain in full force and effect, except as specifically modified by this Change Order.

Replace or add the following items found on page B-2 of the Bid; Article III, page A-2 of the Agreement; and SC-24, page SC-7 of the Special Conditions:

Replace B. "The undersigned further agrees to complete all work covered under this contract including punch list items by June 1, with the following 2010."

Additional work as listed below:

1	Guardrail - all materials, labor, and equipment necessary to fabricate and install the guardrail in accordance with the attached plan sheet and standard drawings.	\$31,934.50
2	Earthwork and Culvert - all materials, labor, and equipment necessary to complete the needed earthwork and culvert work in accordance with the attached plan sheet and standard drawings.	\$12,600.00
	Total:	<u>\$44,534.50</u>

Original Contract Amount: \$249,775.50

Additions todate:	
Change Order #1	\$00.00
Change Order #2	\$00.00
Change Order #3	<u>\$44,534.50</u>
Revised Contract Sum:	\$294,310.00

APPROVED:


CITY OF OVERLAND PARK, KANSAS

Carl Gerlach
Mayor
Date

ACCEPTED:

Meyers Construction, Inc.

Jack W. Meyers
Date 3/29/10



Meyers Companies, Inc.
General Contractors



191st & Metcalf
P.O. Box 69
Stilwell, Kansas 66085
913-681-2667

March 18, 2010

TO: The City of Overland Park

ATTN: Brian Scovill

RE: 191st Street Culvert Guardrail Design

We would like to submit the following bid on the above referenced project:

1. Guardrail	Lump Sum	\$31,934.50
2. Excavation/Fill Storm Sewer	Lump Sum	<u>\$12,600.00</u>
	Total	\$44,534.50

Extra working days after April 20, 2010 due to manufacturing time for materials

Bid is good for 30 days after letting

Exclusions:

1. No tax included
2. Add 3% for bond if required