
CITY OF OVERLAND PARK 

Intra-City Communication 

DEPARTMENT OF PUBLIC WORKS 

March 24, 2010 

To: Mayor Carl Gerlach 
 Council President Fred Spears 
 Members of the City Council 

From: Doug Brown 
 Director of Public Works  

Re: Change Order #1 
2009 Collector Street Lighting (SL-0598) 

 

Policy Issue:  City policy requires Governing Body approval of monetary change orders to 
existing contracts when the aggregate amount of the change orders exceed 10% of the base 
contract amount. 

Recommendation:  Staff recommends approval of Change Order #1 for the amount of 
$26,080.00 bringing the total contract amount to $170,266.20. 

Background:  This Change Order is for lighting modifications at three different locations, Floyd 
Street, between 143rd Street and 145th Terrace, 139th Terrace and Golden Bear Drive, and 132nd 
Terrace and Lamar.  The proposed work is similar to that currently being performed for the 2009 
Collector Street Lighting Project.  Staff determined that adding the modifications as a change 
order would be more cost-effective than bidding as an individual project. 

Budget Impact:  The Capital Improvements Program has sufficient funds included in SL-0598. 

Attachment:  Change Order #1 


